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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

04-OES-0008	 MAR 16 2004

Ms. Linda Hoffman, Interim Director
State of Washington
Department of Ecology
P.O. Box 476008
Olympia, Washington 98504

Mr. L. John Iani, Regional Administrator
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

Addressees:

SUBMITTAL OF SIGNED HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE FORM M-20-04-01 FOR
MODIFICATION OF MILESTONES M-20-00, M-20-OOA AND M-20-OOB AND PROVIDE
NOTIFICATION OF COMPLETION OF MILESTONE M-20-OOA

Tri-Party Agreement Major Milestone M-20-00A, requiring the submittal of a draft Resource
Conservation and Recovery Act (RCRA) Permit Application or Closure Plan for all Hanford Site
Treatment, Storage and Disposal facilities, was due on February 28, 2004. The U.S. Department
of Energy, Richland Operations Office (RL) has reviewed the scope of this milestone and related
agreements and has found that Major Milestone M-20-OOA was completed when the final
supporting interim milestone was met on July 25, 2003. Any RCRA Permit Applications or
Closure Plans which have not yet been submitted are now the subject of other milestones or
agreements, as discussed in the attached change form. This change form adjusts Major
Milestones M-20-00, M-20-00A, M-20-OOB and Interim Milestone M-16-52 to be consistent
with agreements already in place between RL, the State of Washington Department of Ecology
(Ecology) and the U.S. Environmental Protection Agency (EPA).

RL, Ecology and EPA have determined that these changes do not meet the significance criteria of
the Agreement Community Relations Plan and therefore, a public comment period is not required
prior to approval.
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The original of this change form is being provided to Ecology for approval. Upon Ecology's
approval, it is requested that the original form be forwarded to the EPA offices for final approval
and subsequent return to this office. If you have any questions, you may contact me, or your staff
may contact Joel Hebdon, Director, Office of Environmental Services, on (509) 376-6657.

Sincerely,

Keith A. Klein
ManagerOES:DEJ

Attachment

cc w/attach:
D. Bartus, EPA
N. Ceto, EPA
L. D. Crass, FHI
L. J. Cusack, Ecology
L. E. Gadbois, EPA
M. L. Goldstein, EPA
S. Harris, CTUIR
J.S. Hertzel, FIE
R. Jim, YN
J. J. Luke, CHG
T. Martin, HAB
E. Murphy-Fitch, FHI
K. Niles, ODOE
J. Price, Ecology
E. Skinnarland, Ecology
P. Sobotta, NPT
R.F. Stanley, Ecology (Lacey)
M. A. Wilson, Ecology (Olympia)
Administrative Record



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-20-04-01 Do not use blue ink. Type or print using black ink.
February 25, 2004

J GOriginator	 Phone

J. B. Hebdon	 (509) 372-2400

Class of Change

[X] I - Signatories	 [ ] II - Executive Manager 	 [ ] I - Project Manager

Change Title

Integrated Closure of the 1706-KE Waste Treatment System and 303-M Oxide Facility and completion of Major
Milestone M-20-OOA.

Description/Justification of Change

This change form removes the 1706-KE Waste Treatment System (WTS) and the 303-M Oxide Facility treatment,
storage and/or disposal units (TSD) from the scope of Major Milestones M-20-00, M-20-OOA and M-20-OOB, adds
the1706-KE WTS to the scope of Interim Milestone M-16-52, and modifies Hanford Federal Facility Agreement and
Consent Order (Agreement) Appendices B (Listing of TSD Units) and Appendix C (listing of Operable Units and Waste
Sites) to reflect current agreements.

Specifically, the Agreement is modified by this change form to reflect the agreed closure of the 1706-KE WTS in
conjunction with the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) cleanup
under the 100 Area Remaining Sites Record of Decision. This strategy will allow for an effective use of resources by
placing the cleanup activities associated with this facility in a single action. This more efficient approach poses no
additional risk in that the present condition of the 1706-KE WTS presents no threat to human health or the environment.
In addition, this change request does not alter the scope and schedule of actions required to achieve closure of the
1706-KE WTS. Integrating the closure of the 1706-KE WTS with CERCLA under the terms of the Agreement will be
accomplished by adding the four 1706-KE WTS waste sites to Appendix C of the Agreement within the 100-KR-2
Operable Unit and noting this scope under existing Interim Milestone M-16-52. Appendix B is also modified to add the
100-KR-2 as the appropriate operable unit for the 1706-KE WTS.

Similarly, fulfillment of closure plan requirements for the 303-M Oxide Facility was transferred to the remediation of the
618-1 Burial Ground waste site within the 300-FF-2 Operable Unit by approved Tri-Party Agreement change request M-
20-92-05. Major Milestone M-20-OOA is now considered completed with the approval of these actions.

Description/justification of change is continued on page 2 of 3.

Impact of Change

No impact is anticipated as a result of this change.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, as amended

Approvals

/
3` add y	 vApproved .	 Disapproved

DOE	 -	 -Date

Approved	 Disapproved
EPA	 Date

Approved_ Disapproved
Ecology	 Date
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The following changes are made to the existing M-20-00 series of Major Milestones.

Note: StFuGkou text indicates text to be deleted, shaddd text indicates text to be added.

M-020-00 SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE/POSTCLOSURE 12/31/2008

LEAD PLANS FOR ALL RCRA TSD UNITS EXCEPT 303-M'OXIDE FACILITY ANA
AGENCY: 1706;KPfWASTE	 °REATEMENT-SYSTEM.	 PERMIT APPLICATIONS,
ECOLOGY CLOSURE, AND POST—CLOSURE PLANS WILL BE SUBMITTED TO ECOLOGY

FOR APPROVAL.	 INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS
INTERIM MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED FOR
APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE IN
CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN WHICH
THEY ARE CONTAINED.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-20
SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH
SERIES M-20 MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF

ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0.

M-020— SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE POST CLOSURE 02/28/2004
OOA PLANS FOR ALL RCRA TSD UNITS EXCEPT 216—A-10,	 216—A-36B,	 216-

A-37-1,	 207—A SOUTH RETENTION BASIN, 	 216—S-10 POND,	 216—S-10
DITCH,	 241—CX-70,	 241—CX-71,	 AN	 241—CX-72',;'303-M'`OXIDE ' ?
FACILITY'AND'17, 6 7;KE 1 WASTE ITR-9	 NT SYSTEM.

M-020— SUBMIT CLOSURE/POST—CLOSURE PLANS FOR 216—A-10,	 216—A-36 13 , 12	 31	 2008
OOB 216—A-37-1,	 207—A SOUTH RETENTION BASIN, 	 216—S-10 POND,	 216—

S-10 DITCH,	 241—CX-70,	 241—CX-71,	 AND 241—CX-72.	 THE 303-M'`
OXIDE FACII'FTTX^,CLOSUREjP©ST CLOSURE; PER APPROVED"CHANG±;FORM
MS22 05,	 IS COVERED .SE	 H	 `Xt06'x=
^ ^TE	 _ _E . _, p 'r	 2SYSTE,^
^^ PAR^,.`^'EIYy .CI^JI3^ M —1 6 — 5 ,,.=

Modify Interim Milestone M-16-52 as follows:

Note: StFUGkou text indicates text to be deleted, tided text indicates text to be added.

M-016-52	 INITIATE RESPONSE ACTIONS FOR THE REMAINING WASTES SITES	 07/31 2009
FOR THE 100 K AREA ^' C
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Modify Appendix B to reflect the addition of the 1706-KE WTS to the 100-KR-2 Operable Unit.

Note: StrUGkout text indicates text to be deleted, shaded text indicates text to be added.

Appendix B

Listing of Treatment, Storage and Disposal Groups/Units

Treatment, Storage and Disposal	 Planned Action
Group	 Operable Unit
Number	 Group/Units	 (if applicable)	 Closure*	 Operating Permit

T-1-3"'	 1706-KE Treatment Facility (116-KE6 A-D):	 100-KR-2	 X

1706-KE Waste Accumulation Tank
1706-KE ION Exchange Column
1706-KE Solidification Unit
(Evaporator)
1706-KE Condensate Tank

Add the following 1706-KE Waste Treatment System waste sites to Operable Unit 100-KR-2 in
Agreement Appendix C.

Waste Unit	 Waste Unit Aliases

100-KR-2	 Ecology

116-KE-6A'"	 116-KE-6A, 1706-KE Condensate Collection

Tank, 1706-KE Waste Treatment System

116-KE-6B"	 116-KE-68, 1706-KE Evaporation Tank,

1706-KE Waste Treatment System

116-KE-6C"	 116-KE-6C, 1706-KE Waste Accumulation

Tank, 1706-KE Waste Treatment System

116-KE-6D*'	 116-KE-6D, 1706-KE Ion Exchange Column,

1706-KE Waste Treatment System

Unit Type	 Status

Storage Tank	 Explanation of Significant

Difference for the 100 Area
Remaining Sites Interim Action ROD

Storage Tank	 Explanation of Significant

Difference for the 100 Area
Remaining Sites Interim Action ROD

Storage Tank	 Explanation of Significant

Difference for the 100 Area
Remaining Sites Interim Action ROD

Process Unit/Plant	 Explanation of Significant

Difference for the 100 Area
Remaining Sites Interim Action ROD
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